



REF: CSHK/QUA/2019/014

關於加強地盤《檢查申請表(RFI)》及 《檢查及測量申請表(RISC)》管理工作的通知

各有關地盤:

近期政府沙中線多個工程地盤因《檢查申請表(RFI)》及《檢查及測量申請表(RISC)》管理工作的問題，受到媒體的廣泛關注，政府總部發展局工務科亦已去信各總承建商，督促各在建工程地盤加強有關管理工作，如有關管理工作未有改善或表現不滿意，將反映於每季度之總承建商表現評分報告內，並按要求進行跟進措施(詳見附件二)，因此為確保各有關地盤“RISC”表格執行情況符合要求，請各有關地盤嚴格落實以下措施:

1. 各地盤必須嚴格落實 RISC 表格的執行工作

- (1) 地盤各級人員及分判商必須嚴格對各工序材料及施工過程，按合約要求的程序及時間，提交所需的 RISC 表格及其他所需的相關檢查、試驗或驗收記錄。

2. 全面覆核地盤過往《檢查申請表(RFI)》及《檢查及測量申請表(RISC)》的執行情況

- (1) 各地盤必須嚴格按附件一的內容，全面覆核檢查地盤 RISC 表格執行情況，確保各有關在建工序施工過程按照《檢查及測量申請表(RISC)》的要求呈報業主，及時進行所需的檢查及測量驗收，且驗收合格後才進行下一步工作。
- (2) 如發現有不符合情況，必須與業主或監督工程顧問公司採取所需之改正措施，全面糾正有關問題;
- (3) 各地盤須於 2019 年 2 月 22 日或以前，將報告以電郵呈報質量技術部。


3. 長期監控措施

- (1) 各有關地盤每季度後第一個星期內按附件一填報“RISC”表格執行情況，並對存在之問題按事實及檢查當天進行修補(不可 date back 任何紀錄);
- (2) 各地盤須按附件一截至有關日期最新情況後一個星期內，將報告以電郵呈報質量技術部。

公司質量技術部將聯同各工程質量內審員每季度對各有關地盤進行聯合突擊抽查，並對有關地盤 RISC 執行情況檢查結果提交獨立報告。

如有任何問題，請與質量技術部潘仲光先生聯絡，電話: 2823 3620 或電郵: chungkwong_poon@cohl.com。

1. 附件一：地盤《檢查及測量申請表(RISC)》執行情況報告
2. 附件二：發展局工務科 2 月 15 日來函



二〇一九年二月十八日

抄報：張董、孔總、黃副總、張副總、劉副總、陳副總、秦助總
抄送：各工程公司

地盤《檢查申請表(RFI)》/《檢查及測量申請表(RISC)》執行情況報告

地盤： _____ 日期： _____

地盤負責人/質量負責人： _____

檢查人員： _____

序號	項目	截至有關日期最新情況*				原因 / 最新修訂情況/備註
		2019.2.15	2019.3.31	2019.6.30	2019.9.30	
1	檢查表格 (RFI/RICS Form) 執行情況	總數				
1.1	所提交檢查表格 (RFI/RICS Form) 總數:	總數				
1.2	未按合約要求進行檢查24小時呈交檢查表總數及百分比	總數 (%)				
1.3	遲交檢查表格情況	總數				
1.4	施工過程未有呈交檢查表總數及百分比	總數 (%)				
1.5	具有業主或業主代表接收檢查表的記錄(表格副本或文件接收記錄)	副本數量				
1.6	業主未回覆/簽署檢查表格 (RFI/RICS Form) 數量:	總數				
1.7	業主拒絕下步工程的檢查表格 (RFI/RICS Form) 數量:	總數				
1.8	拒絕後, 地盤改善後再提交檢查表格 (RFI/RICS Form) 的數量:	總數				
1.9	業主回覆後, 地盤仍未簽收及回傳檢查表予業主	總數				
1.10	檢查表格有冇電子檔案, 如有電子檔案完成情況 (完成百分比)	總數 (%)				
1.11	現仍需工程師跟進的檢查表格 (RFI/RICS Form) 總數:	總數				

政府總部
發展局
工務科
香港添馬添美道 2 號
政府總部西翼



Works Branch
Development Bureau
Government Secretariat

West Wing, Central Government Offices,
2 Tim Mei Avenue, Tamar, Hong Kong

本局網址 Our Website: <http://www.devb.gov.hk>
本局檔號 Our Ref.: () in DEVB(PS) 105/23
來函檔號 Your Ref.:

電話 Tel No.: 3509 8739
傳真 Fax No.: 2513 5608
電郵 E-mail: dsw3@devb.gov.hk

All contractors on the
List of Approved Contractors for Public Works ("the List")

15 February 2019

Dear Sirs,

Submission and Documentation of Requests for Inspection and/or Survey Check of the Works

It has been recently revealed that some infrastructure projects have problems of late, or even missing submission of **requests for inspection and/or survey check** or equivalent ("RISC") of the Works required under the Contract. Such problems are not satisfactory and have already given rise to a public concern on whether the quality assurance procedures of the public works have been properly carried out.

No doubt, the above problems, if not addressed immediately, will tarnish the image of the construction industry as a whole. Therefore, you are reminded that contractors undertaking public works contracts are contractually required to submit to the respective contract administrators (e.g. the Engineer or the Architect for the Contract as appropriate) RISC for works which are critical and/or are about to be covered up or put out of view. Under the current procedures, such RISC should be submitted in advance so as to enable the contract administrators or their representatives to inspect, examine and/or measure such work in good time. It also serves as a proper, important and traceable record of the quality of the works done.

In connection with the above, I appeal to you for -

- (i) drawing the attention of your staff and your sub-contractors to (a) the contract requirements for the timeliness of submission of RISC and (b) the importance of proper maintenance of such RISC and associated inspection/examination/checking records; and

- (ii) taking steps to ensure that the RISC requirements are fully complied with. Should there be any problems identified relating to the RISC in your public works contracts, please take forthwith remedial action as required.

Lastly, please note that if the performance of a contractor on the List/Specialist List in respect of compliance of RISC requirements is found to be unsatisfactory, such deficiency would be duly reflected in its Performance Report and appropriate follow-up action(s) may be taken.

Yours faithfully,



(Francis SH CHAU)
for Secretary for Development

c.c. Hong Kong Construction Association
Hong Kong General Building Contractors Association Limited